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This Week’s Activities 

• Continue drilling and grouting in the gallery 

• Continue to drive sheet pile for permanent work platform  

• Continue sonic drilling on the temporary work platform  

• Continue installation of PVC casing on the embankment 

• Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, Phase III 

• Begin excavation on boat ramp access road and begin haul 
operations to the new Power House Road 

• Continue electric and water line relocations 
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Foundation Grouting.  ACT continued the drilling and 
grouting operation parallel to the dam in the gallery.  This 
will supplement the down stream grout line in the 800’ 
critical reach.  A total of 18 holes have been drilled and 
12 of those have been grouted.  Miller Drilling arrived to 
begin overburden drilling and casing installation on the 
temporary work platform at Station 36+20.  ACT is 
grouting  the casings. 
Kiewit continued construction of outer retention berm 
and embankment to station 41+00 on the permanent 
platform.  Unsuitable material is being removed and sup-
plemented with offsite borrow.  Concrete placement was 
completed to Station 38+00.  Kiewit also continued to 
drive sheet piling on the embankment on the night shift, 
and have advanced to approximate station 55+00.   

 
Halcomb's Landing. VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and the new boat ramp.  Electric and water line reloca-
tions also continued.  

   
Drawdown Mitigation   Contracts have been awarded 
for Corps improvements at Grider Hill, Lees Ford, Alliga-
tor 2, Conley Bottom, Fall Creek, Halcombs Landing, 
Waitsboro, Jamestown and Cumberland Point.  The con-
tract for Beaver Creek is pending .  Work on all ramps 
halted pending lowering of pool to approximately 681, 
after rains last week raised pool to 687.  We are working 
with the state to survey needs for placement of a ramp at 
Alligator 1.  Survey should be completed this week.   

There was some rain in the 
Wolf Creek basin late last week 
which made it necessary to in-
crease the discharges. The cur-
rent forecast is for Wolf Creek 
headwater to be at approxi-

mately 681.0 by Thursday 22 March 
then fall gradually after that. There 
is no significant rain in the forecast 
for the next five days and no antici-
pated downstream problems. 

Wolf Creek Dam 
Weekly Update 

Construction of the permanent work platform 

Upcoming Public Meetings 

22 Mar 2007   Celina, TN   02 Apr 2007 Carthage, TN 
27 Mar 2007   Gainesboro, TN   12 Apr 2007 Hartsville, 


